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Study Contacts 
� TPB Project Engineer: Phil Geary; (919) 707-0930; pageary@ncdot.gov 
� RPO Contact: Mike Rutan; (910) 323-4191 Ext. 31; mrutan@mccog.org 
� Division 6 Planning Engineer: Joe Bailey, P.E.; (910) 486-1493; jwbailey1@ncdot.gov 

 

Study Schedule  
Start of Study Letter ............................................................  Complete (March 2014) 
First CTP Meeting ...............................................................  Complete (April 2014) 
Develop CTP Vision............................................................  Complete (September 2014) 
Collect/Forecast SE Data .....................................................  Complete (October 2014) 
Develop Analysis Tool ........................................................  Complete (November 2014) 
Deficiency Analysis ............................................................  Complete (December 2014) 
Develop Draft CTP ..............................................................  Complete (June 2015) 
Draft CTP to Locals ............................................................  Complete (September 2015) 
Local Adoption(s) ..............................................................  January 2016 
NCDOT Adoption..............................................................  February 2016 
CTP Maps Distr ibuted ......................................................  April 2016 
Documentation...................................................................  April 2016 
Study Close Out .................................................................  April 2016 
 
 

Activities This Quar ter  
� Town Adoption Process in October/November 

� County Adoption in November 

Upcoming Activities 
 
� RPO Endorsement in January 

� NCDOT Adoption in February 

 


